




N/A 

11c. Provide any other Information that would be useful to NTIA as lt a$\!55eS this project's Drol!l"ess. 

N/A 

lld. Describe any success stories or best practices you have identified. Please be as specific as possible. 

N/A 

12. Personnel 
12a. If the orolect Is not fully staffed, describe how any lack of staffing may lmoact the project's time rine and when the oroiect will be fully staffed. 

The Data Processing Administrator/Planning staff member left the project in April; the position will not be filled. 

OMS Control No. 0660-0038 
Expiration Date: 8/31/2016 

12b. Staffing Table· P/e(ISe include all staff that hove contributed time to the project. Please do not remo~ lndilllduals from this table. NOTE: Job tftles with an • indicate the position Is staffed through the DHSMV subrecipient agreement. 
Job Title ITT% Project (s) Assigned Change 

DEM Grant Manager 50 Grant management and oversight no change 

*FloridaNet Data Processing Education and outreach, policy, governance 
Change from 100% to 

Administrator/Policy 50 
50% effective Nov. 2015 

*FloridaNet Data Processing 
Administer the Florida Net.gov website and assist with daily grant activities no change Administrator/Design 100 

•FloridaNet Data Processing 
Project planning and scheduling, web content, education and outreach, documentation Vacant, will not be filled Administrator/Planning 100 

•Grant Assistant 100 Assists grant manager and the FloridaNet team on day-to-day management of SLIGP activities no change 
•chiefTechnology Officer 11.5 Provides expertise in the technology and Jaw enforcement areas no change 

"SLERS Communication Expert 11.5 
Provides expertise in radio communications and law enforcement areas Retired July 2015 

*Utilities Systems/Engineering Assists in SLIGP activities and research no change 
Specialist 11.5 
13. Subcontracts (Vendors and/or Subredplents) 
13a. Subcontracts Table -Include all subcontractors, The totals from this table must equal the "Subcontracts TotaV' in Question 14f. 

Type 
Contract 

Total Federal Funds Total Matching Funds 
Name Subcontract Purpose RFP/RFQ Issued (Y /N) Executed Start Date End Date 

(Vendor/Subrec.J 
(Y/N) 

Allocated Allocated 

DHSMV Carry out daily grant activities subrecioient N y 11/13/2013 8/31/2016 $4,768,6Sg.oo $1,229,010.00 

Televate Assist with Florida's response to the FirstNet RFI vendor y y 10/3/2014 10/17/2014 $27,500.00 $0.00 

LeGrande Technical, LLC Assist with Florida's response to the FirstNet RFC vendor y y 10/8/2014 10/24/2014 $34 899.00 $0.00 

MemberCliclcs Host FloridaNet website vendor y y 7/1/2016 6/30/2017 $5,795.00 $0.00 

13b, Describe any challenges encountered With vendors and/or subreciplents. 

N/A 

14. Budget Worksheet 
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. 
Only list matching funds that the Decartment of Commerce has alreadv apcroved. 



U.S. Depanment of Commerce 

Performance Progress Repon 

2, Award or Grant 

Number: 

4. EIN: 

0MB Control No. 0660-0038 

Expiration Date: 8/31/2016 

12-10-513012 

800749868 

1. Recipient Name Florida Division of Emergency Management 10/25/2016 

3. Street Address 2555 Shumard Oak Boulevard 

s. City, State, Zip Code Tallahassee, FL 32399 

10a. Project/Grant Period 

Stan Date: (MM/DD/YYYY) 9/1/2013 

11. List the individual projects In your approved Project Plan 

1 

2 

3 

4 

s 

6 

7 

8 

9 

10 

11 

12 

Project Type (Capacity 

Building, SCIP Update, 

Stakeholders En a ed 

Individuals Sent to 

Broadband Conferences 

Staff Hired (Full-Time 

E uivalent (FTE 

Contracts Executed 

Governance Meetin 

Education and Outreach 

Materia Is Distributed 

Subreciplent Agreements 

Executed 

Phase 2 - Covera e 

Phase 2 - Users and Their 

0 eratlona I Areas 

Phase 2 - Capacity Planning 

Phase 2 - Current 

Providers/Procurement 

Phase 2 - State Plan 

Decision 

10b, End Date: 

MM DD 

Project Deliverable 

Quantity (Number & 
Indicator Description) 

32 

16 

0 

0 

1 

507 

0 

Sta e4 

Stage 4 

Stage 4 

Stage 1 

Stage 1 

2/28/2018 

Description of Milestone Category 

Actual number of Individuals reached via stakeholder meetings during the quarter 

7. Reponing Period 

End Date: 

(MM/DD/YYYY) 

8. Final Repon 

YesO 

No D 

Actual number of individuals who were sent to third-party broadband conferences using SL/GP grant funds during the quarter 

Actual number of state personnel FTEs who began supporting St/GP activities during the quarter (may be a decimal} 

Actual number of contracts executed during the quarter 

Actual number of governance, subcommittee, or working group meetings held during the quarter 

9/30/2016 

9. Repon Frequency 

Quanerly 0 

Actual volume of materials distributed (Inclusive of paper and electronic materials} plus hits to any website or social media account supported by SL/GP 

during the quarter 

Actual number of agreements executed during the quarter 

11a. Describe your progress meeting each major activity/milestone approved In the Baseline Repon for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the 

next quaner; and any additional project milestones or Information. 



13a. Subcontracts Table - Include all subcontractors. The totals from this table must equal the "Subcontracts Total" in Question 14f. 

Type 
Contract 

Name Subcontract Purpose RFP/RFQ Issued (Y /N) Executed Start Date End Date 
(Vendor/Subrec.) 

(Y/N) 
DHSMV Carry out daily grant activities subrecipient N y 11/13/2013 9/30/2016 

Televate Assist with Florida's response to the FirstNet RFI vendor y y 10/3/2014 10/17/2014 

LeGrande Technical, LLC Assist with Florida's response to the FirstNet RFC vendor y y 10/8/2014 10/24/2014 
MemberClicks Host FloridaNet website vendor y y 7/1/2016 6/30/2017 
13b. Describe any challenges encountered with vendors and/or subreclpients. 

N/A 

14. Budget Worksheet 
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. 
Only list matching funds that the Department of Commerce has already approved. 

Project Budget Element (1) Federal Funds Awarded (2) 
Approved Matching 

Total Budget (4) 
Federal Funds Expended 

Funds(3) (5) 

a. Personnel Salaries $66,252.00 $66,252.00 $43,881.28 
b. Personnel Frinee Benefits $40,873.00 $40,873.00 523 198.64 
c. Travel $10,642.00 $10,642.00 $1,790.70 
d. Equipment $0.00 $0.00 $0.00 
e. Materials/Supplies $1,350.00 $1,350.00 $478.21 
f. Subcontracts Total $4,768,676.00 $1,229,010.00 $5,997,686.00 $649,608.46 
g. Other $4,650.00 $4,650.00 $10 493.01 
h. Indirect $23,597.00 $23,597.00 $15,541.45 
i. Total Costs $4,916,040.00 $1,229,010.00 $6,145,050.00 $744,991.75 
j. %ofTotal 80% 20% 100% 63% 
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents. 
16a. Tv""d or orinted name and title of Authorized Certifying Official: 16c. Telephone (area 

code, number, and 
Bryan Koon, Director Revised 12/9/16 extension) 

16d. Email Address: 
16b. Signature of Authorized Certifying Official: ,I . .i 

~~ f;...- &/~ Date: 

/ 

Total Federal Funds 
Allocated 

$4,768,658.00 

$27,500.00 

$34,899.00 
$5,795.00 

Approved Matching 
Funds Expended (6) 

$435,044.81 

$435,044.81 

37% 

850-413-9969 

0MB Control No. 0660-0038 
Expiration Date: 8/31/2016 

Total Matching Funds 
Allocated 

$1,229,010.00 

$0.00 

$0.00 
$0.00 

Total funds Expended 
(7) 

$43,881.28 
523198.64 
$1,790.70 

$0.00 

$478.21 

$1,084,653.27 

$10,493.01 

$15,541.45 

$1,180,036.56 
100% 

8!)£anKoon~em.mrlJorida.com 

12/9/2016 


